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Tony Hoyt

WDEQ-Air Quality Division

250 Lincoln Street

Lander WY 82520

RE Delay of CT- 1347 Start-up
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In my October 12 2000 correspondence to the Division reported that

commissioning and start-up of the expansion equipment permitted under
CT- 1347 was underway During the first few weeks of attempting to run
the Calciner AQD 80 and Dryer AQD 82 major equipment

design problems were discovered These units including the associated

Dryer Area Baghouse AQD 81 have been shut down for almost

two weeks now and will continue to be down for at least two more
weeks The equipment vendors engineering firm and construction firm

associated with the expansion project are involved in identifying and

correcting these problems

As we discussed in view of these problems start-up has not officially

occurred At this time we anticipate start-up of the expansion

equipment to be early to mid November Following start-up compliance
stack testing will be conducted As required you will be notified of the

date of start-up and the schedule for compliance testing

If you have any questions feel free to contact me at 307 872-6571

cc Dan Olson

Sincerely

Dolly PottS

Environmental Services Supervisor

Solvay Minerals Inc

_____________ PD Box 1167 Green River Wyoming 62935 307/875-6500 Fax 307/872-6510
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